

PRGM: TB0535
 OPER: MS

TRAFFIC SCHEDULE

PAGE: 1
 DATE: 7/03/08

Corpco: 01000000 Manager: All Status: All JOB: All
 Rsrc: ERIC Plan Due: 05/01/2008 - 05/31/2008 Sort: Rsrc Task: All

RESOURCE: ERIC Eric Tucker

Thursday, May 01 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	LINGUI	G00001	Sample Illustrations	BONNIE	2.00	305	Client Presentati	Done	.25	.00			05/27/08

Friday, May 02 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	ADGROUP	G00044	EGRMC-Testimonial	BRON	4.00	D307	Design Production	Done	1.00	1.25			05/01/08

Monday, May 05 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	ADGROUP	G00038	Automotive Crackerjack Cr	BRON	2.00	301	Concept	Done	10.00	3.50			05/09/08
AGCY	DAVO	G00013	River Roots live design	BRON	7.00	D307	Design Production	Done	1.00	.00			05/01/08
AGCY	LINGUI	G00001	Sample Illustrations	BONNIE	3.00	306	Client Feedback	Done	.25	.00			05/27/08
AGCY	PLAZA	G00010	Kevin Swanson - One Sheet	BRON	3.00	D307	Design Production	Done	2.50	8.75			05/01/08
AGCY	RAVE	G00027	Marketing Kit for Builder	BRON	32.00	D307	Place on FTP	Done	.25	.00			05/05/08

Tuesday, May 06 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	COMPLI	G00007	OEM Brochure	BRON	11.00	D307	Design Production	Done	1.50	.00			05/06/08
AGCY	COMPLI	G00008	Large Sign User Brochure	BRON	11.00	D307	Design Production	Done	1.50	.00			05/06/08

Thursday, May 08 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	PLAZA	G00010	Kevin Swanson - One Sheet	BRON	6.00	D307	Design Production	Done	2.00	.00			05/08/08

Friday, May 09 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	ADGROUP	W00017	Website design	BRON	4.00	D307	Design Production	Ready	8.00	53.25			04/23/08
AGCY	BIX7	G00001	Bix 7 Plaque	BRON	1.00	D307	Design Production	Done	.50	1.00			05/09/08
			BONNIE	2.00	308	Client Presentati	Done	.50	.00				
			BONNIE	3.00	309	Client Feedback	Done	.25	.00				
AGCY	BIX7	G00002	Bix 7 Bag	BRON	1.00	D307	Design Production	Done	.50	3.00			05/12/08
			BONNIE	2.00	308	Client Presentati	Done	.50	.00				
			BONNIE	3.00	309	Client Feedback	Done	.25	.00				
AGCY	BIX7	G00003	Bix 7 Sponsor ad	BRON	1.00	D307	Design Production	Done	.50	4.00			05/12/08
			BONNIE	2.00	308	Client Presentati	Done	.50	.00				05/12/08
			BONNIE	3.00	309	Client Feedback	Done	.25	.00				

Monday, May 12 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	BIX7	G00004	Bix at 6 t-shirt	BRON	1.00	D307	Design Production Done	.50	7.00				05/09/08
			BONNIE	2.00	308	Client Presentati	Done	.50	.00				
			BONNIE	3.00	309	Client Feedback	Done	.25	.00				
AGCY	KC	G00014	Free clinic ad	BRON	1.00	D307	Design Production Done	1.50	1.75				05/12/08

Tuesday, May 13 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	CCC	P00071	May Newspaper	BRON	2.00	D307	Design Production Done	1.00	4.00				05/13/08
AGCY	COMPLI	G00002	Folder	BRON	24.00	D307	Design Production Done	.50	.00				05/16/08
AGCY	COMPLI	G00006	8 Page Brochure	BRON	23.00	D307	Design Production Done	2.00	.00				05/14/08
AGCY	FRIEND	G00001	One Book At A Time	BRON	15.00	D307	Design Production Done	1.00	.00				05/12/08
AGCY	TRREGI	G00025	Women's Health Concept	BRON	12.00	D307	Design Production Done	1.50	.00				05/13/08

Thursday, May 15 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	OYSTAR	G00001	Digital Signage Backgroun	BRON	4.00	D307	Design Production Done	2.00	1.25				05/15/08

Friday, May 16 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	COMPLI	G00002	Folder	BRON	27.00	D307	Design Production Done	.25	.00				05/16/08
AGCY	COMPLI	G00006	8 Page Brochure	BRON	26.00	D307	Design Production Done	.50	.00				05/16/08
AGCY	INTEG	G00010	June Business Journal	BRON	4.00	D307	Release file	Done	.50	.00			

Monday, May 19 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	CCC	G00074	Update Air show ad	BRON	1.00	D307	Design Production Done	.50	1.25				05/19/08
AGCY	FRIEND	G00001	One Book At A Time	BRON	16.00	D307	Design Production Done	1.00	.00				05/19/08
AGCY	RIA	G00010	DANA Tri-fold Brochure	BRON	17.00	D307	Design Production Done	.50	.75				05/19/08

Tuesday, May 20 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	BIX7	G00005	Bix 7 Merchandise	BRON	1.00	D307	Design Production Ready	.50	11.75				05/21/08
AGCY	CCC	P00071	May Newspaper	BRON	5.00	D307	Design Production Done	1.00	.00				05/20/08
AGCY	COMPLI	G00006	8 Page Brochure	BRON	29.00	D307	Design Production Done	1.00	.00				05/20/08
AGCY	FRIEND	G00001	One Book At A Time	BRON	19.00	D307	Design Production Done	1.50	.00				05/20/08

Wednesday, May 21 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	BIX7	G00005	Bix 7 Merchandise	BONNIE	2.00	308	Client Presentati wait	.50	.00				
			* WAIT	1.00	D307	Design Production Ready	.50	11.75	05/09/08				05/21/08
AGCY	WFB	D00023	Launch-Direct Mail	BRON	1.00	D307	Design Production Ready	2.00	1.75				05/21/08

Thursday, May 22 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	BIX7 G00005	Bix 7 Merchandise	BONNIE	3.00	309	Client Feedback	wait	.25	.00				
			* WAIT	2.00	308	Client Presentati	wait	.50	.00	05/09/08			
AGCY	COMPLI G00002	Folder	BRON	30.00	D307	Design Production	Done	.50	.00				05/22/08
AGCY	COMPLI G00006	8 Page Brochure	BRON	32.00	D307	Design Production	Done	1.00	.00				05/22/08
AGCY	MFC V00019	TV Production	BRON	11.00	D307	Video Script	Done	.50	1.75				05/22/08
AGCY	PLAZA G00008	Pocket Folder	BRON	15.00	D307	Design Production	Done	1.50	.00				05/22/08

Friday, May 23 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	PLAZA G00010	Kevin Swanson - One Sheet	BRON	9.00	D307	Design Production	Done	1.50	.00				05/27/08
AGCY	WLI G00003	Collateral Element Design	BRON	2.00	D307	Design Production	Done	12.00	15.00				05/20/08

Tuesday, May 27 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	FRIEND G00001	One Book At A Time	BRON	22.00	D307	Design Production	Done	.50	.00				05/28/08

Wednesday, May 28 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	ADGROUP G00049	Dav 1 - Annual Meeting	BRON	1.00	D307	Design Production	Ready	5.00	5.50				05/20/08
AGCY	MVF G00009	July Showcase for the Mis	BRON	1.00	D307	Design Production	Done	2.00	2.75				05/27/08
AGCY	WLI G00003	Collateral Element Design	BRON	5.00	D307	Design Revisions	Done	2.00	.00				05/28/08

Thursday, May 29 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	ABS G00040	Billboard design for Gree	BRON	5.00	D307	Design Production	Done	1.00	1.50				05/29/08
AGCY	MVF G00009	July Showcase for the Mis	BRON	4.00	D307	Place file on P	Done	.05	.00				05/29/08
AGCY	RIA G00016	2 X Kars Bilboard Art	BRON	1.00	D307	Design Production	Done	1.50	2.00				05/29/08
AGCY	WLI G00003	Collateral Element Design	BRON	8.00	D307	Design Production	Done	1.50	.00				

Friday, May 30 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	1039BRI G00090	May 08 Design - Bright	BRON	2.00	D307	Design Production	Ready	1.00	.00				06/02/08
AGCY	COMPLI G00008	Large Sign User Brochure	BRON	14.00	D307	Design Production	Done	2.50	.00				05/30/08
AGCY	RAVE D00040	Universal Remote Direct M	BRON	6.00	301	Project Review Me	Done	.25	.50				05/30/08
AGCY	SCHEB D00010	June '08 Direct Mail	BRIANB	4.00	D307	Design Production	Done	8.00	1.00				05/30/08

Saturday, May 31 2008

LOC	JOB	NAME	MGR	SEQ	TASK	DESC	STAT	DUR	ACTUAL	PLAN	START	ACT	STRT
AGCY	1035GEN G00126	May 08 Design - west	BRON	2.00	D307	Design Production	Done	1.00	.50				05/30/08
AGCY	1040PERC G00092	May '08 Design - Percom	BRON	2.00	307	Design or Product	Ready	1.00	.00				