

PRGM: TB0535
 OPER: MS

TRAFFIC SCHEDULE

PAGE: 1
 DATE: 7/03/08

Corpco: 01000000 Manager: All Status: All JOB: C - CM ZZZZZZ
 Rsrc: All Plan Due: 05/01/2008 - 05/31/2008 Sort: Proj Task: All

JOB: CCC C00073 Achievments PR Updates

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	MIKE	1.00	311	Place Order	SUSAN	Ready	1.00	.00			05/16/08	05/16/08

JOB: CCC G00074 Update Air show ad

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	BRON	1.00	D307	Design Production	ERIC	Done	.50	1.25			05/19/08	05/19/08

JOB: CCC P00071 May Newspaper

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	BONNIE	3.00	308	Client Presentation	KURT	Done	.50	1.00			05/07/08	05/13/08
AGCY	BONNIE	4.00	309	Client Feedback	KURT	Done	.25	.50			05/07/08	05/09/08
AGCY	BRON	2.00	D307	Design Production	ERIC	Done	1.00	4.00			05/13/08	05/13/08
AGCY	BRON	5.00	D307	Design Production	ERIC	Done	1.00	.00			05/20/08	05/20/08
AGCY	BONNIE	7.00	309	Client Feedback	KURT	Done	.25	.00			05/21/08	05/30/08
AGCY	BRON	1.00	D307	Design Production	CHEL	Done	8.00	15.25			05/30/08	04/29/08

JOB: CCC V00072 May TV :30 X 2 :15 X2

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	TERRY	2.00	A302	Aud Scr :30	TERRY	Done	2.00	8.75			05/02/08	05/01/08
AGCY	BONNIE	3.00	305	Client Presentation	KURT	Done	.50	.50			05/02/08	05/02/08
AGCY	TERRY	6.00	A302	Aud Scr Rvs	TERRY	Done	.25	.00			05/05/08	05/05/08
AGCY	BONNIE	7.00	305	Client Presentation	KURT	Done	.50	.00			05/05/08	
AGCY	TERRY	10.00	A302	Aud Scr :30	TERRY	Done	2.00	.00			05/05/08	05/05/08
AGCY	BONNIE	4.00	306	Client Feedback	KURT	Done	.25	.75			05/06/08	05/05/08
AGCY	BONNIE	8.00	306	Client Feedback	KURT	Done	.25	.00			05/06/08	
AGCY	BONNIE	11.00	305	Client Presentation	KURT	Done	.50	.00			05/06/08	
AGCY	BONNIE	12.00	306	Client Feedback	KURT	Done	.25	.00			05/06/08	
AGCY	TERRY	13.00	N302	:30 C/J Vid Scr	TERRY	Done	2.00	.00			05/07/08	05/06/08
AGCY	TERRY	14.00	N302	:15 L/M Vid Scr	TERRY	Done	1.00	.00			05/07/08	05/07/08
AGCY	TERRY	15.00	N302	:15 Nis Vid Scr	TERRY	Done	1.00	.00			05/07/08	05/07/08
AGCY	TERRY	16.00	D302	:30 KIA Vid Scr	TERRY	Done	1.00	2.25			05/07/08	05/07/08
AGCY	MIKE	17.00	308	Client Presentation	KURT	Done	1.00	1.00			05/08/08	05/09/08
AGCY	MIKE	18.00	312	Deliver	KURT	Done	1.00	.50			05/08/08	05/15/08

JOB: CFE G00005 Redesign Tri-fold Brochure

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY		5.00	301	Project Review Meeting	BRON	Done	1.00	1.00			05/19/08	05/19/08
AGCY	MIKE	6.00	301	Project Review Meeting	JESS	Done	1.00	.25			05/19/08	05/20/08
AGCY	MIKE	7.00	301	Project Review Meeting	KURT	Done	1.00	.00			05/19/08	
AGCY	BRON	8.00	D307	Design Production	CHEL	Done	8.00	4.75			05/27/08	05/21/08
AGCY	BRON	11.00	D307	Design Production	CHEL	Done	.50	.00			05/28/08	05/28/08
AGCY	BONNIE	12.00	308	Client Presentation	KURT	Ready	.50	.00			05/28/08	

JOB: CFE G00005 Redesign Tri-fold Brochure (continued)

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	BONNIE	13.00	309	Client Feedback	KURT	wait	.25	.00			05/30/08	
AGCY	* WAIT	12.00	308	Client Presentation	KURT	Ready	.50	.00	03/04/08		05/28/08	

JOB: CLINTONC W00007 Project Change Notice

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	MIKE	10.00	311	Place Order	SUSAN	Done	1.00	.00			05/02/08	05/02/08
AGCY	MIKE	11.00	312	Deliver	SUSAN	Done	1.00	.00			05/07/08	05/14/08

JOB: CLINTONC W00008 Website Hosting Estimate

LOC	MGR	SEQ	TASK	DESC	RSRC	STAT	DUR	ACTUAL	PLN	STRT	DUE DATE	ACT STRT
AGCY	BONNIE	1.00	303	Estimate	SUSAN	Done	.50	.00			05/06/08	05/06/08
AGCY	BONNIE	2.00	305	Client Presentation	KURT	Ready	.25	.00			05/06/08	
AGCY	MIKE	4.00	303	ESTIMATE	SUSAN	Done	.50	.00			05/07/08	05/07/08
AGCY	BONNIE	3.00	306	Client Feedback	KURT	wait	.25	.00			05/12/08	
AGCY	* WAIT	2.00	305	Client Presentation	KURT	Ready	.25	.00	05/06/08		05/06/08	

YOUR
 WATERMARK
 LOGO
 HERE